COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2018

ESTI MATE SUMVARY 09: 07: 42
CONTI D C22441 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22441-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TI ME ALLOW 70 WORK DAYS
GREELEY ADA CURB RAMPS PHASE 1 PERCENT TIME:  62.86 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. C0853- 109
GREELEY ADA CURB RAMPS PHASE 1
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 09/24/2018
2460 C STREET NW DATE LET 08/ 09/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/10/2018 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 423, 640. 70 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 480, 157. 00 NON- PARTI Cl PATI NG 257, 200. 65 139, 085. 85
PERCENT COMPLETE: 61.18% TOTAL EARNI NGS 259, 200. 65 139, 085. 85
FUNDS AVAI LABLE: $ 164, 440. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 259, 200. 65 139, 085. 85
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 486. 02 -3,527.58
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 252, 714. 63 135, 558. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 252, 714. 63 135, 558. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135, 558. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22441-BID ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0.00
165. 00000 9. 000 1, 485. 00
0010 202-00200 Renoval of Sidewal k 610. 000 216. 000
SY 394. 000 3, 940. 00
10. 00000 610. 000 6, 100. 00
0015 202-00203 Renoval of Curb and Cutter 552. 000 270. 000
LF 282. 000 2, 820. 00
10. 00000 552. 000 5,520. 00
0020 202-00220 Renoval of Asphalt Mat 44. 000 44.000
SY 0. 000 0. 00
12. 00000 44. 000 528. 00
0025 202-00250 *Renoval of Pavenent Marking 272.000 272.000
SF 0. 000 0.00
4.35000 272.000 1, 183. 20
0030 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
0040 208-00090 *Erosion Control (Curb Ranp) 59. 000 17.000
EACH 20. 000 12, 000. 00
600. 00000 37. 000 22, 200. 00
0045 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 610. 00
610. 00000 1. 000 610. 00
0050 210-00827 *Reset Pull Box 2.000 1. 000
EACH 1. 000 446. 00
446. 00000 2.000 892. 00
0055 210-00860 *Reset Pedestrian Push Button 13. 000 0. 000
EACH 0. 000 0.00

88. 00000 0. 000 0. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22441-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 75. 000 0. 000
LF 16. 000 208. 00
13. 00000 16. 000 208. 00
0065 213-00067 Rock Miul ch (Weed Free) 150. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0070 213-00070 Landscape Weed Barrier Fabric 19. 000 0. 000
Sy 0. 000 0. 00
26. 00000 0. 000 0. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 23. 000 20. 000
cY 3. 000 150. 00
50. 00000 23. 000 1, 150. 00
0080 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 42.900 13. 420
TON 29. 480 21,373.00
725. 00000 42.900 31,102.50
0085 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0090 608-00006 Concrete Sidewal k (6 Inch) 139. 000 62. 000
Sy 77.000 4,466. 00
58. 00000 139. 000 8, 062. 00
0095 608-00010 Concrete Curb Ranp 470. 000 183. 000
SY 287. 000 41, 615. 00
145. 00000 470. 000 68, 150. 00
0100 608-00015 Det ect abl e War ni ngs 36. 000 0. 000
SF 36. 000 3, 600. 00
100. 00000 36. 000 3, 600. 00
0105 609-21010 Curb and CGutter Type 2 (Section I-B) 89. 000 51. 000
LF 38. 000 1, 140. 00
30. 00000 89. 000 2,670.00
0110 609-21020 Curb and Gutter Type 2 (Section I1-B) 217. 000 0. 000
LF 217.000 6, 076. 00

28. 00000 217.000 6, 076. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22441-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 610-00030 Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0125 612-00043 *Del i neator (Flexible) (Type IIl) 9. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1,125.00
0130 613-00206 *2 Inch Electrical Conduit (Bored) 146. 000 70. 000
LF 25. 000 1, 275.00
51. 00000 95. 000 4,845. 00
0135 613-07001  *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0140 613-07002 *Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0145 613-07003 *Type Three Pul|l Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0150 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0.00
0155 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 788. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (Class |) 7.000 7.000
SF 0. 000 0. 00
84. 00000 7.000 588. 00
0165 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 26. 000 26. 000
LF 0. 000 0. 00

40. 00000 26. 000 1, 040. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22441-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 920. 00000 0. 000 0. 00
0175 615-00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0180 625-00001  *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 30. 000 4,920. 00
164. 00000 30. 000 4,920. 00
0185 626- 00000 *Mbbi | i zat i on 1. 000 0. 430
LS 0. 430 21, 500. 00
50, 000. 00000 0. 860 43, 000. 00
0190 626-01104  *Public Information Services (Tier V) 1. 000 0. 340
LS 0. 340 1, 560. 60
4,590. 00000 0. 680 3,121. 20
0195 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 680. 000 680. 000
Li ne
) SF 0. 000 0. 00
14. 50000 680. 000 9, 860. 00
0200 630-00000 *Fl aggi ng 600. 000 10. 000
HOUR 6. 500 162. 50
25. 00000 16. 500 412.50
0205 630- 00007 *Traffic Control Inspection 30. 000 4.000
DAY 12. 000 1, 800. 00
150. 00000 16. 000 2,400. 00
0210 630-00012 *Traffic Control Management 70. 000 21.000
DAY 21.000 7,770.00
370. 00000 42.000 15, 540. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0220 630-80340 *Pedestrian Barricade (ADA) 300. 000 0. 000
LF 0. 000 0. 00

8. 40000 0. 000 0. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22441-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341 *Construction Traffic Sign (Panel Size A 63. 000 6. 000
EACH 0. 000 0. 00
52. 00000 6. 000 312. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 49. 000 17. 000
EACH 7.500 675. 00
90. 00000 24.500 2,205.00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
3, 355. 00000 1.500 5,032.50
0240 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 1. 000 820. 00
820. 00000 1. 000 820. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
169. 00000 0. 000 0. 00
0255 630- 80380 *Traffic Cone 100. 000 30. 000
EACH 0. 000 0. 00
8. 55000 30. 000 256. 50
0260 630-80393 *Stackabl e Vertical Panels 50. 000 15. 000
EACH 1.500 48.75
32.50000 16. 500 536. 25
0261 900- 00010 Added Item (Hour)/ Added by MCR #1 Line #1 30. 000 28. 000
HOUR 2.000 110. 00
55. 00000 30. 000 1, 650. 00
0265 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22441-BI D ESTI MATE RUN 12/ 07/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0002 09: 07: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $  421,640.708$ 139,085.85% 257, 200. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $  423,640.70$% 139,085.85% 259, 200. 65



